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PERMIT AND LAND MANAGEMENT SOLUTIONS (PALMS) PROJECT - SECOND
QUARTERLY STATUS REPORT

As requested by your Board, this is the second quarterly status report for the Permit and Land
Management Solutions (PALMS) Feasibility and Requirements Report (FRS) Project, which was
approved by your Board on January 9, 2009.

The purpose of the PALMS project is to identify, analyze, and recommend improvements to
business processes and supporting technology that will increase the effectiveness and
efficiency of the County’s permitting and land management functions. A multi-departmental
Executive Steering Body and Project Team, chaired by the Deputy Chief Executive Officer for
the Community and Municipal Services Cluster, was formed to direct the project. The primary
participating departments are:

Fire

Assessor

Parks and Recreation

Public Health, Environmental Health Division
Public Works

Regional Planning

Other departments that are involved in the project include:

CEO
Cio

Auditor-Controller
Registrar-Recorder/County Clerk
Treasurer and Tax Collector
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On January 6, 2009, your Board approved an Agreement with Woolpert, Inc. to assist the
County in performing this project. Woolpert is an independent consulting and engineering firm
with expertise in municipal permitting .and land management processes and technology
solutions that was selected via a competitive procurement process. The formal project kick off
meeting was conducted on March 2, 2009.

To date Woolpert has interviewed over 150 County personnel in numerous meetings. The first
major deliverable, the Business Value Report, has been delivered and accepted. Progress is
well under way to develop detailed Business Processes and Requirements documentation. The
project is on schedule, on budget, and within the anticipated scope. It is scheduled to be
completed by the end of April 2010. Additional project details are provided in the attached
PALMS Quarterly Status Report.

Continuing the trend reported in the first quarterly status report, the project continues to identify
a number of significant issues and associated opportunities for substantially improving the
County’s permitting and land management business processes and information systems.

We will continue to update your Board with the PALMS status on a quarterly basis through
project completion. If you or your staff have any questions or need further information, please
contact Lari Sheehan, Deputy Chief Executive Officer at (213) 893-2477, or via e-mail at
Isheehan@ceo.lacounty.gov.
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Attachment

¢. Executive Officer, Board of Supervisors
Acting County Counsel
Assessor
Acting Chief Information Officer
Acting Director of Regional Planning
Auditor-Controller
Director and Health Officer of Public Health
Director of Parks and Recreation
Director of Public Works
Fire Chief
Registrar-Recorder/County Clerk
Treasurer and Tax Collector
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PERMIT AND LAND MANAGEMENT SOLUTIONS (PALMS)
Quarterly Status Report
July 22, 2009

The following is a high level quarterly status update regarding the Permit and Land
Management Solution (PALMS) project for the second quarter (April — June) of 2009:

Project Summary

Following Board approval of the agreement with Woolpert, Inc. on January 6, 2009, the
project formally kicked off on March 2, 2009. The project continues -on schedule, on
budget, and within the anticipated project scope. County and Woolpert participants
have expressed their satisfaction with the progress of the project. There are no issues
that have been identified. Project completion is scheduled by the end of April 2010.
Project status is Green.

Actions for April-June 2009

e Task 2, Business Value Analysis, was completed and the associated deliverable,
Business Value Report, was delivered and approved. This task included more than
20 meetings with 150+ participants. The Business Value Report confirmed the
objectives that PALMS must support in each department and Countywide, and also
clearly defined the quantitative and qualitative benefits of a successful solution.

¢ Task 3, Document Business Processes and Requirements was initiated and is over
50 percent complete. Approximately 165 models of as-is business processes are
being developed. This task has included more than 60 meetings with
150+ participants.

e Weekly Project Team calls were conducted with Woolpert and County Project Team
members. Weekly project status reports were produced by Woolpert.

¢ Monthly Executive Steering meetings were conducted with Woolpert and County
Executive Steering Body members. Monthly project status updates were produced
by Woolpert.

e A Board Deputies Update was conducted on June 29, 2009. Woolpert led the
presentation, which was attended by Board Deputies and County Executive Steering
Body members.

o Woolpert continued to update the project website. All project documents are located
on the project website. Project communications are routed through and recorded on
the website. All directly involved project participants were invited to register. Other
County stakeholders may access the site after being granted a user name and
password by Woolpert. The web address IS
https://woolpert.centraldesktop.com/login.
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Next Steps July — September 2009

Task 3, Document Business Processes and Requirements - receive the Final Drafts
of the Business Process Mapping Report and System Requirements Specifications.

Begin Task 4, Analysis of Most Complex Business Processes.
Begin Task 5, Develop Scope of Optimal Enterprise System.
Continue to conduct weekly project status calls.

Continue to conduct onsite Monthly Project Status Meetings.
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